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Measurable deliverables Target Lead Lead Key
Activity Country Region Investigator (s) Institute (s) Parners
1.1.1 Baseline survey to identify bio-
physical and socio-economic 
constraints, opportunities and entry 
points in rice-based systems 
1) Spatial database that includes biophysical and 
socioeconomic data sets on constraints and 
opportunities available for use for planning 
interventions; 2) Study report ready by end of 
December, 2012
Ghana NR, UER, UWR AN Wiredu/PM 
Etwirew/JB 
Kamburi 
(SARI)/Aminou 
Arouna (AfricaRice)
SARI/AfricaRice CSIR/AVRDC/UDS/
MoFA
1.1.2 Community and livelihood 
analysis
1) Front-line staff trained by 30 May; 2) Report 
ready by 30 July 2012
Ghana NR, UER, UWR Larbi/Kamara IITA MoFA
1.1.3 Bio-physical soil characterization 1) Proposal developed by 30 May; 2) Soil sampling 
completed by 30 September, 2012
Ghana NR, UER, UWR Larbi/Dogbe IITA SRI/SARI/UDS/Mo
FA
1.1.4 Conduct gender assessment 
survey to identyfy constraints and 
opportunities for women and women's 
groups in agriculture intensification
1) Key women's group in project sites idenfied; 
2)Study report ready by end of September, 2012.
Ghana UER, UWR, NR Glady/Larbi UDS/ITA MoFA/MoH
1.1.5 Introduce and evaluate crop 
varieties and  management practices 
(planting dates, spacing, density etc) 
and  integrated soil fertility, weed, 
insect pest and disease options options 
to optimize crop productivity
1) Field trials on integrated soil fertility, parasitic 
weed, pest and disease management established 
by July 2012, 2) Database on responses of cereals 
and legumes to integrated soil fertility, parasitic 
weed, pest and diseases available by September; 
3)Ten  Farmer to farmer video's in integrated Striga 
and soil fertility  management  translated into local 
languages of northern Ghana by July 2012. 4) DVD 
with Fighting Striga videos mass-multiplied, and 
dissemination stragegy developed for project 
traget zones by September 2012; 5) Improved 
sorghum varieties/hybrids tested in 2 districts in 
UER and UWR
Ghana NR, UER, UWR Larbi/Kamara/Abai
doo/Weltzien/Ato
kple
IITA/ICRISAT SARI/SANREM-
CRSP/KNUST/Grai
n&Pulses CRSP
IITA, June 2012
Africa RISING Fast Track Workplan 2012: Sustainable Intensification of Cereal-Based Farming Systems in the Sudano-
Sahelian Zone
A. Ghana
Output 1.1  Integrated crop and livestock production systems developed, evaluated, and effectively delivered to end users
Outcome 1: Sustainable increased of whole-farm productivity
1.1.6 Organize community-based rice, 
maize, sorghum legume seed 
production systems and link to seed 
companies 
For rice systems: 1) Partners responsisble for seed 
production identified by May and foundation seed 
available; 2) At least 5ha seed farms establsihed by 
September; 3) At laest 10t of rice seed of best 
quality produced in 2012; For maize systems: 1) At 
least 2 community based seed systems established 
and linked to seed companies, 2) At least 10t of 
maize and legume foundation seed produced; For 
sorghum systems: 1)Two women's groups trained 
in sorghum seed production in UWR and at least 
500 kg of seed produced
Ghana UER, UWR, NR Larbi/Dogbe/Roger
/Ayaji/Siise/Weltzi
en
IITA 
/AfricaRice/ICRISA
T/SARI
SEEDPAG, MoFA, 
ICOUR, FOs , 
Antika Seed, 
Savanna Seed, 
CRS, Doodiyiri and 
Yungo womem's 
gropus
1.1.7 Organize workshop to review 
potentials and opportunities for 
intensification of ruminant and non-
ruminant production systems in 
northern Ghana
1) Work-shop organized by August; 2) Preliminary 
report prepared by September 2012
Ghana NR, UER, UWR Karbo/Fall ILRI MoFA/UDS/ARI
1.1.8 Build on existing innovation 
platforms to promote ruminant and 
non-ruminant value chains through 
action research.
Initiation meetings held and plans of action 
established
Ghana NR, UER, UWR Karbo/Fall ARI/ILRI MoFA/UDS
1.1.9 Test management feeding, health 
and reproductive management 
strategies to promote ruminant and 
non-ruminant value chains through 
action research.
1) Database on feeding  and health management 
of ruminants and non-ruminants, 2) Improved 
husbandry practices for sheep and guinea fowl 
production tested on-farm
Ghana NR, UER, UWR Karbo/Fall ARI/ILRI UDS/KNUST/MoF
A
1.1.10 Carry out participatory 
appraisals on production systems to 
document existing vegetable varieties, 
assess relative share of vegetables in 
production landscape, estimate relative 
prevalence and performance of 
intercropping options 
Preliminary report on participatory appraisal of at 
least 10 farming communities on existing 
vegetable varieties, vegetable existing vegetable 
crop diversity, relative share of vegetables in 
production landscape and  cropping patterns 
(mixed, sequential, sole) involving vegetables in 
target locations by September 2012
Ghana NR, UER, UWR Tenkouano/Rouam
ba
UDS AVRDC/SARI
1.1.11 Conduct diagnostic survey on 
opportunities and constraints related 
to collective action and governance of 
inland valley systems
1) Governance and institutional challenge 
indicators affecting the value chain identified at 
each site; 2)Study report ready by end of 
December, 2012; 3) Database of stakeholder 
perspectives about MSP process and utility 
developed for key sites; 4)Three Rice Sector 
Development Hubs and MSPs established by end 
of June, 2012
Ghana UER, UWR, NR Dogbe/GY Nachim 
(SARI) Ajayi/Cara 
Raboanarielina 
(AfricaRice)
SARI AfriacRice
1.1.12 Establish and operate Rice 
Sector Development Hubs and MSP 
process at key sites, including 
assessment and backstopping    
1) Three Rice Sector Development Hubs and MSPs 
established by end of June, 2012; 2)Two 
stakeholder meetings held by end of December, 
2012
Ghana UER, UWR, NR Dogbe/GY Nachim 
(SARI) Ajayi/Cara 
Raboanarielina 
(AfricaRice)
AfricaRice SARI
1. 1.13 Introduce, evaluate and 
promote high value  vegetables to 
improve system productivity
1) Seeds of 8-10 available vegetable varieties 
transferred to SARI for bulking in Ghana by March 
2012; 2)Seeds bulked and seedling nurseries of 8-
10 available vegetable varieties established by SARI 
for testing in Ghana by August 2012; 3)Field 
establishment of 8-10 available improved 
vegetable varieties for broad adaptation trials in 
target sites  commenced by September 2012
Ghana NR, UER, UWR Tenkouano/Rouam
ba
SARI AVRDC/UDS
2.1.1 Test new fertilizer formulations 
(biological and chemical) to correct 
nutrient imbalance and to optimize 
biological nitrogen fixation in test 
legumes
1) Field trials established by July 2012, 2) Database 
on responses of cereals and legumes to new 
fertilizer formulations
Ghana NR, UER, UWR Abaidoo/Larbi KNUST IITA/SARI/SAREM-
CRSP
2.1.2 Measure response to 
bradyrhizobium  inoculation in 
soybeans and cowpeas under field 
conditions
1) Field trials established by July 2012, 2) Database 
on responses of legumes to bradyrhizobioum 
inoculations by September
Ghana NR, UER, UWR Abaidoo/Larbi KNUST IITA/SARI/SRI/SAR
EM-CRSP
2.1.3 Evaluate the interaction of 
legume genotype x rhizobium x 
environment x management in 
responsive and non-responsive soils 
1) Field trials established by July 2012, 2) Database 
on responses of legume genotypes to rhizobium 
inoculation in different environments
Ghana NR, UER, UWR Abaidoo/Larbi KNUST IITA/ICRISAT/SARI
/SRI/SAREM-CRSP
2.1.4 Evaluate and promote good 
agricultural practices (GAP) for 
integrated soil fertility management 
(ISFM) options (Yield gap assessment 
and nutrient omision validated
1) Yield gap established; 2) Nutrient omission trials 
conducted
Ghana UER, UWR, NR Dogbe (SARI)/ 
Ajayi/Saito 
(AfricaRice)
SARI/AfricaRice SANREM, IFDC
Outcome 2. Improved on-farm and off-farm natural resource management
Output 2. 1. Improved nutrient cycling and water use efficiency
Output 2. Innovative harvest and post-harvest technologies and practices identified, evaluated and promoted (no activities planned during April-September)
2.1.5 Evaluate and promote integrated 
soil fertility management options
1) Best soil fertility option identified and 
recommended to farmers for adoption; 2) Best soil 
conervation practice identified and scaled up and 
out to other farmers; 3) Most appropriate grain 
legume partner for maize identified for increased 
maize production and recommended to maize 
farmers in the region by September 
Ghana UER  Vara/Kanton SARI SANREM-CRPS
2.4.1 Scale up and out proven small 
scale irrigation technologies for 
smallholder farming, including dry 
season irrigation for vegetable 
production.                                                            
1) Two participatory videos prepared by 
September; 2) Three area maps on small-scale 
irrigation developed by September
Ghana NR, UER, UWR Fred/Regassa/Obu
obie
IWMI WRI/KNUST
2.4.2 Assess water productivity 
potential of maize varieties and hybrids 
that are water-efficient and striga-
resistant, and with low-nitrogen use 
efficiency.
1) On-farm and on-station  trials established by 
July 2012, 2) Database on water productivity of 
cereals in target areas 
Ghana NR, UER, UWR Larbi/Apraku/Fred IWMI SARI/CRS/CRI/DT
MA/IWMI
2.4.3 Conduct in-situ soil moisture 
measurement through different 
management regimes (e.g., contour 
banding and tied ridging) for water 
1) On-farm and on-station  trials established by 
July 2012, 2) Database on water productivity in 
target areas 
Ghana NR, UER, UWR Fred IWMI SARI/DTMA/IWMI
Output 2.4 Approaches and technologies for improved water and land management and use identified and promoted 
Output 2.2 Improved biomass production and enhanced carbon sequestration (no activities planned during April-September)
Output 2.3 Enhanced option of land use management which would prevent on- and off-farm land degradation (no activities planned during April-September)
Outcome 3. Reduced vulnerability of target population (esp. women and children) and farming systems to adverse environmental and economic 
Output 3.1. Biophysical, socio-economic and management options developed to reduce vulnerability (no activities planned during April-September) 
Output 3.2. Options for reducing vulnerability and mitigating risk scaled up and out within regions (no activities planned during April-September)
Output 3.3. Input  and output market  access for male and female farmers expanded to increase household income (no activities planned during April-September)
4.1.1 Review on nutritional status, 
quantity and quality of foods 
consumed, macro (energy and protein) 
and micronutrient intakes (vitamin A, 
iron, zinc and folic acid); nutrient  
retention during processing, infectious 
diseases and other factors affecting 
A report ready by September Ghana NR, UER, UWR Maziya-Dixon IITA UDS/MoFA/MoH
4.1.2 Desk review of fo d s ft y issues 
including aflotoxin, water quality used 
during processing, pecticide residues, 
chemical and physical contaminants, 
and microbiological pathogens
A report ready by September Ghana NR, UER, UWR Maziya-Dixon IITA UDS/MoFA/MoH
4.3.1 Introduce and disseminate  best-
bet technologies and practices to 
improve milk processeing and 
consumption
Radio and audio-visual plat forms, training 
workshops, report submitted by August
Ghana NR, UER, UWR Karbo/Fall ARI/ILRI MoFA/MoH/KNUS
T/UDS
4.4.1 Study existing processors 
(individuals/groups) and needs 
assessment of cottage, small and 
medium scale processors of maize, 
sorghum soybean, groundnut and 
cowpea.
Survey report by September Ghana NR, UER, UWR Maziya-
Dixon/Weltzien
IITA/ICRISAT UDS/MoFA/MoH
4.4.2 C rry out participatory appraisals 
on diets to assess and document 
existing dietary diversity, assess relative 
share of vegetables in diets, and  
estimate nutritional performance of 
existing dietary options 
Preliminary survey report on participatory 
appraisal of at laest 10 farming communities on 
traditional foods, food preparation practices and 
food preservation options; existing dietary 
diversity and relative share of vegetbles in diets in 
target locations by September 
Ghana NR, UER, UWR Tenkouano/Endres UDS AVRDC/SARI
Output 4.1. Desk study of key nutritional  and food safety issues of the target population
Outcome 4. Increased nutritional and economic levels of the target population (especially women and children)
Output 4.2. Capacity building and awareness campaign on nutrition issues for the target population (no activities planned during April-September)
Output 4.3. Increased availability, utilization and consumption  of highly nutritious foods (fruits, vegetables, legumes, meat and milk) 
Output 4.4. Evidence based dietary strategies for target population developed, tested and communicated
Output 4.5. Management strategies for reduced mycotoxin, pesticide, and contamination with hazardous materials  upscaled in target areas (no activities planned during April-
September)
Output 4.6. Diversified rural enterprises for women established (vegetables, fruits, legumes animal products and preprocessed foods) (no activities planned during April-
September)
Measurable deliverables Target region Lead Lead Key
Activity and milestones Country Region Investigator (s) Institute (s) Parners
1.1.1 Diagnostic survey of 
organisational and institutional issues 
realted to land-use, management of 
natural resources, inlcuding forest, 
livestock and crop proudction systems 
Survey reports available for each zone, validated 
by local and other partners Survey report on land 
use and natural resource management in project 
sites.
Mali Bougouni, 
Koutiala
Ayantunde/ 
Kalinganire/ 
Falconnier/Binam
ILRI/ICRAF/ICRISAT  AVRDC,  ICRISAT, 
AMEDD
1.1.2 Validation  of local landuse plans 
and supporting key interventions 
planned collectively
Reports on land use  and natural resource 
management plans, policies and their validations 
available, including workplans for key partners
Mali  Bougouni Fall, Traore, Djire, 
Binam
ILRI/ICRAF  ICRISAT, AVRDC
1.1.3 Information campaign on 
Integrated Striga and Soil fertility 
Management, using video (already 
available) and other visual aids
Showings of  all ISSFM videos conducted and 
monitored in at least 5 villages in each zone before 
the growing season 2012.
Mali Koutiala, 
Bougouni
Van Mourik ICRISAT AMEDD, 
MOBIOM, 
AMASSA
1.1.4 Diversify seed enteprise options 
for of seed or tree nursery cooperatives  
and their unions (cereals, vegetables, 
fodder crops,  varieties within each 
species) and tree nurseries (trees, 
shrubs)
a. Training programs of seed enterprises 
conducted on sorghum hybrid seed production, 
diversity of sorghum varieties, as well as training 
on farmer managed variety test kits for evaluating 
varieties of other priority crops.  b. Training 
programs for tree nursery development. c. 
Breeders seed, and seed for farmer 
experimentation produced. 
Mali Koutiala, 
Bougouni
Weltzien, 
Kalinganire
ICRISAT/ICRAF AMEED, 
MOBIOM, 
AMASSA
1.1.5 Quantify biomass productivity 
(largely in on-going) farmer-managed 
experiments, quantifying gxe 
interactions (soil fertility, crop density, 
intercropping)
Protocol for biomass assessments finalized with 
partners
Mali Koutiala, 
Bougouni
Falconnier/ 
Rattunde
ICRISAT/ICRAF ICRAF, SANREM 
CRSP, AVRDC
1.1.6 Quantify total biomass in selected 
farms and possiby surrounding areas, 
Protocol established for assessing tree, pasture 
and other biomass production at approppriate 
scales
Mali Koutiala, 
Bougouni
Falconnier, P.S. 
Tarore, Bayala
ICRISAT/ICRAF  AMEDD, 
MOBIOM
1.1.7 Test fodder crops, tree crops and 
varieties in cereal based cropping 
systems for improved fodder 
availability
Protocoles for testing priority species and varieties 
etablished among partners
Mali Koutiala, 
Bougouni
Fall/Alhassan Ba ILRI  MOBIOM, 
ICRISAT, ICRAF
1.1.8 Create Innovation platforms for 
action research on ruminant value 
chains/dairy and fattening
Initiation meetings held, and plans of action 
established. 
Mali Koutiala, 
Bougouni
Fall ILRI
Output 1. Integrated crop and livestock production systems developed, evaluated, and  effectively delivered to end users
B. Mali
Outcome 1: Sustainable increased of whole-farm productivity
1.1.9 Carry out participatory appraisal 
on production systems to document 
existing vegetable varieties, assess 
relative share of egetables  in 
production landscape, estimate relative 
prevalence and performance of 
Preliminary report on participatory appraisal of at 
least 10 farming communities on existing 
vegetable varieties, existing vegetable crop 
diversity, relative share of vegetables in production 
landscape and cropping patterns (mixed, 
sequential, sole) involving vegetables in target 
Mali Koutiala, 
Bougouni
Tenkouano/Rouam
ba
AVRDC/ICRISAT/IL
RI/ICRAF
AMEDD, MOBIOM
1.1.10 Introduce, evaluate and 
promote high value vegetables to 
improve system productivity
1)Seeds bulked and seedling nurseries of 8-10 
available vegetable varieties established by at least 
5 partner farmer cooperatives by August;  2)Field 
establishment of 8-10 available improved 
vegetable varieties for broad adaptation trials in at 
least 10 target sites commenced by September 
Mali Koutiala, 
Bougouni
Tenkouano/Rouam
ba/Kalinganire
AVRDC/ICRAF AMEDD, MOBIOM
2.1.1 Integrate participatory breeding 
activities for sorghum and millet with 
local cattle breeder network. 
Workplans, and protocoles for collaborative 
experimentation  negotiated between partners, 
and experiments established, after appropriate 
training
Mali Bougouni, 
Koutiala
Weltzien ICRISAT/ILRI MOBIOM
3.3.1 Initiate the establishment of rural 
resource centers, focusing on options 
for sustainable intensification and 
income generation for women, youth  
and other resource-poor farmers. 
Villages identified for hosting resource centers; 
process launched for their establishment
Mali Koutiala Kalinganire/Binam
/Weltzien
ICRAF/ICRISAT AMEDD
Outcome 2. Improved on- and off-farm natural resource management
Output 2. Innovative harvest and post-harvest technologies and practices identified, evaluated and promoted (no activities planned during April-September)
Output 2.1. Improved nutrient cycling and water use efficiency
Output 2.2. Improved biomass production and enhanced carbon sequestration (no activities planned during April-September)
Output 2.3. Enhanced option of land use management which would prevent on- and off-farm land degradation (no activities planned during April-September)
Output 2.4. Approaches and technologies for improved water and land management and use identified and promoted (no activities planned during April-September) 
Outcome 3. Reduced vulnerability of target population (esp. women and children) and farming systems to adverse environmental and economic 
Output 3.1. Biophysical, socio-economic and management options developed to reduce vulnerability (no activities planned during April-September)
Output 3.2. Options for reducing vulnerability and mitigating risk scaled up and out within regions (no activities planned during April-September)
Output 3.3. Input  and output market  access for male and female farmers expanded to increase household income 
4.1.1 Desk review on nutritional status, 
quantity and quality of foods 
consumed, macro (energy and protein) 
and micronutrient intakes (vitamin A, 
iron, zinc and folic acid); nutrient  
retention during processing, infectious 
diseases and other factors affecting 
Report made avialble to partners for review Mali Koutiala, 
Bougouni
Lugutuah ICRISAT AMEDD, MSF, 
MOBIOM
4.1.2 Desk review of food saftey issues 
including aflotoxin, water quality used 
during processing, pecticide residues, 
chemical and physical contaminants, 
and microbiological pathogens
Report made available for review Mali Koutiala, 
Bougouni
Waliyar ICRISAT/Peanut 
CRSP
AMEED, MSF, 
MOBIOM
4.2.1 Develop and test options for 
introducing communication tools for 
preventing child malnutrition, into 
community health care system
Communication tools assembled and evaluated 
locally
Mali Koutiala Sanogo/Lugutuah MSF/ICRISAT/AME
DD
 HKI
4.4.1 Carry out participatory apparaisal 
on diets  to assess and document 
existing dietary diversity, assess relative 
share ofvegetables in diets, and  
estimate nutritional performance of 
Preliminary report on participatory appraisal of at 
least 10 farming communities on traditional foods, 
food preparation practices and food preservation 
options; existing dietary diversity and relative 
share of vegetables in diets in target locations in 
Mali Koutiala, 
Bougouni
Tenkouano/Endres AVRDC/ICRISAT  AMEDD, 
MOBIOM
Output 4.2. Capacity building and awareness campaign on nutrition issues for the target population
Output 4.3. Increased availability, utilization and consumption  of highly nutritious foods (fruits, vegetables, legumes, meat and milk)
Output 4.4. Evidence based dietary strategies for target population developed, tested and communicated
Output 4.5. Management strategies for reduced mycotoxin, pesticide, and contamination with hazardous materials  upscaled in target areas (no activities planned during April-
September)
Output 4.1. Desk study of key nutritional and food safety issues of the target population
Output 4.6. Diversified rural enterprises for women established (vegetables, fruits, legumes animal products and preprocessed foods) (no activities planned during April-
Outcome 4. Increased nutritional and economic levels of the target population, especially women and children
Measurable deliverables Target region Lead Lead Key
Activity Country Region Investigator (s) Institute (s) Parners
5.1.1 Analyze different research models 
to identify a generic model that can be 
used across the region
Task force established by April to analyze research 
models
Ghana/M
ali
NR, UER, UWR 
Koutiala, 
Bongouni
Glover IITA/ICRISAT/IFPRI
/ILRI
SANREM-
CRSP/ICRISAT/ N2-
Africa
5.1.2 Design and review scientifically 
rigorous research plan
1)Draft research plan circulated and discussed with 
key partners by May; 2) Research plan approved by 
end July
Ghana/M
ali
NR, UER, UWR 
Koutiala, 
Bongouni
Glover IITA/ILRI/ICRISAT/
AfricaRice/IFPRI
SARI/ARI/CRS
5.2.1 Identify research and 
development partners and build multi-
stakeholder partnerships
1) Launching workshop organized by January; 2) 
Stakeholders' workshop organized by March; 3) 
Joint activities initiated by May
Ghana/M
ali
NR, UER, UWR 
Koutiala, 
Bongouni
Larbi/Kamara/Fall/
Kalinganire/Weltzi
en/Dogbe
IITA/ICRISAT/AfR SARI/ARI/IER/MoF
A
5.2.2 Identify project sites and 
communities
1) Tentative project sites identified at launching 
workshop organized by January; 2) Project sites 
and communities finalized end of April
Ghana/M
ali
NR, UER, UWR 
Koutiala, 
Bongouni
Wood/Larbi/Weltzi
en
IFPRI/IITA/ICRISAT SARI, ARI, MoFA
5.2.3 Set-up project office at Tamale, 
recruit staff, develop, allocate and 
monitor budget
1) MOU signed with SARI by March; 2) SARI staff 
seconded to project by April; 3) Project staff 
moved to offices in SARI by April; 4) Office 
equipment purchased by May; 5) Technical and 
administrative staff recruited as required
Hoeschle-
Zeledon/Larbi/Issa
c
IITA
5.2.4 Constitute steering committee; 
develop concept note, workplans and 
communication strategy
1) Concept note and 2012 workplans finalized by 
April; 2) Communication strategy developed by 
July; 3) Sub-contracts with partners made and 
funds disbursed as required
Hoeschle-
Zeledon/Larbi/Kam
ara/Gyamfi/Weltzi
en
IITA IITA/ICRISAT/Afric
aRice
5.2.5 Organize end of year 
implementers and stakeholder meeting
1) Meeting with project implementers held in 
September to evaluate year1 and plan year2; 2) 
Meeting with wider stakeholder group from Ghana 
and Mali held in continuation
Ghana Hoeschle-
Zeledon/Gyamfi/La
rbi
IITA IITA/ICRISAT/Afric
aRice
C. Cross-cutting activities
Output 5.1. Research framework completed
Output 5.2. Functional partnerships, effective project management
Outcome 5. Effective management and linkages
5.2.6 Liaise and communicate with 
USAID, IFPRI, ILRI and other major 
partners
1) Regular telephone contact with USAID about 
status of project; 2) regular visits paid to USAID 
missions and invitations extended to attend 
project meetings; 3) regular update of project 
partners using adequate means of communictaion; 
4) project communication strategy implemented 
Hoeschle-Zeledon IITA/ICRISAT/Afric
aRice
5.3.1 Organize a course on integrated 
crop-livestock production for research 
and extension staff
1) Course organized for at least 6 research and 
extension officers by August; 2) Preliminary report 
ready by September
Ghana NR, UER, UWR Karbo/Fall/Larbi ILRI/ARI IITA/SARI/ARI/Mo
FA/UDS
5.3.2 Organize a short-course on 
experimental design and data analyses 
for research staff
1) Course organized for at least 10 research and 
extension officers by August; 2) Preliminary report 
ready by September
Ghana NR, UER, UWR Nokoe/Mahmadu/
Larbi
WUC/IITA SARI/CRI/UDS/UG
5.3.3 Training on best-practice 
irrigation techniques
1) Course organized for at least 6 research and 
extension officers by August; 2) Preliminary report 
ready by September, 3) Training manual on best-
practice irrigation techniques
Ghana NR, UER, UWR Fred/Regassa/Obu
obie
IWMI WRI/KNUST
5.3.4  Educate and train of households 
on the processing and utilization of 
cereals/legumes to enhance nutrition 
and income levels
Two training workshops, 2-3 demonstrations at the 
community level, and radio and audio-visual 
platforms organized by September.
Ghana NR, UER, UWR Gladys UDS MoFA-WAID, 
MoH, ICRISAT
5.3.5  Train food processors, handlers 
and marketers on food safety issues 
including information, education and 
communication on food safety at the 
community level.
Two training workshops, 2-3 demonstrations at the 
community level, and radio and audio-visual 
platforms organized by September.
Ghana NR, UER, UWR Gladys UDS MoFA-WAID, 
MoH, ICRISAT
5.3.6 Train facilitators and technical 
staff of partners organizations for 
farmer managed trial implementation, 
and use of farmer to farmer videos for 
Striga control
Two training workshops held, and follow-up 
support to partners in two projetc areas
Mali Koutiala, 
Bougouni
Weltzien, van 
Mourik
ICRISAT URTEL, MOBIOM, 
AMEDD, AMASSA
Output 5.3. Strengthened capacity of partners
